
1. Lab testing

Initial camera set up in progress. Managed to read out a few blank images. Mostly setting up for remote
testing.

• 

2. Acceptance Test Procedure

Draft lab ATP for comment• 
LJMU will comment on what can be tested in lab vs on telescope.• 
Next step to flesh out methods for testing/test descriptions.• 

3. Items ordered

Collimator parts have started arriving (lenses, mounts, focus adjuster, etc.)• 
Filters have arrived in SA. Size confirmed: 33 x 33 x 5mm.• 

4. Linux version

Request to confirm desired OS for instrument PC. NE suggests 20.04 LTS, but TBC by software team.• 

5. Cables/fittings/AMPS

User retrofitting of different coolant connectors (currently barbed fittings) on the Andor camera is not
supported, as per SB enquiry to Andor.

• 

Mookodi cables accounted for, EL to confirm extra cables needed through derotator wrap for Lesedi.• 
EL/SB to confirm mass/dimensional/interface info for items in AMPS.• 
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